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Preliminary Project Budget ($000) & Schedule tow 208 L=
DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF ESTIMATE CONSTRUCTION PHASE
ACTUAL CST (RIW) ENGINEERING EQUAL TO
EST INCLUDES ACTUAL (CEI) 25% OF CST| ACTUAL TOTAL
INCLUDES 15% ADMIN | CONSTRUCTION | EST INCLUDES CST EST PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) ADMIN COSTS PLUS CEI | COST EST
Street and Traffic
NE 20 Street to NE Operational
3 NE 2 AVENUE 36 Street Improvements 300 1,150 2,000 500 2,500 3,950
2004 2005 2006 2007 2008

Design Procurement (City of Miami)

Design (Administered by City of Miami)
Construction Procurement (City of Miami)
Construction (Administered by City of Miami)
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NOTE: All costs are expressed in thousands of
dollars and the schedules are preliminary




